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Item Title Detail
1 Other important observations VI1Ps from the California Transportation Commission (CTC) and the Bay

AreaToll Authority (BATA) were in Shanghai and conducted a visit to the
ZPMC facility on Changxing Island. The CTC and BATA personnel were
accompanied by Team China personnel Pete Siegenthaler, Jason Tom, Keith
Devonport and Patrick Lowry.

2 Other important observations Throughout the day | worked on the weekly Fabrication Update Brief
presentation, the Team China CWR / HSR Review Process flowchart, the
Team China NCR Process Flowchart, the Duties and Responsibilities of the
Island SMR document, and the SAS Weekly Progress Summary Report.

3 Meetings attended The ZPMC Daily Meeting was conducted at 13:00 today. ABF asked
ZPMC to inform them of when ZPMC will be inspecting the blast profile of
the shapes that are being painted. Cutting of coupons from the sample
closed rib section used to verify the closed rib UT procedure will be
conducted tomorrow at 10:00. ZPMC did not have a fabrication schedule
for the OBG bottom and side panel. ABF stated that ZPMC has given them
aproposed change to fabrication procedures based on the trial welds that
ZPMC has been conducting of the tower longitudinal stiffener CIJP welds.
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